

C-A Operations-FY00

31 Sep 00

Schedule - As Run

Program Element	FY 2000												Oct	
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep		
<i>AGS-Booster-Tandem Startup</i>		■												
<i>RHIC Maintenance</i>	■						■				■			
<i>RHIC Cryo Cooldown</i>					■									
<i>RHIC Cryo Operation</i>							■							
<i>RHIC Systems Test (Ramping etc, no beam)</i>							■				■			
<i>RHIC Cryo Standby(or off)</i>														■
<i>RHIC Startup with beams</i>							■	■			■			
<i>RHIC Studies/Polarized Beam Commissioning</i>													■	
<i>RHIC Research with colliding beams</i>								■		■	■			
<i>AGS Fe 0.6-1 GeV/n (SEB-NASA)</i>		■												
<i>AGS 25 GeV/c Protons (FEB-E821)</i>			■											
<i>Shutdown</i>	■													■

RHIC Shield Walls Up

standby

g=30 Au beam collisins observed

g=70 Au beam collisins observed