Run 12 RHIC Machine/Experiments Meeting

3 Jan 2012 (4th meeting)

Agenda: Run 12 Priorities

C-A Operations-FY12

concurrent with RHIC setup with beams				plai	nne	d (budge	t pe:	rmitt	ing)	•					
ramp up luminosity			FY 2012													
Program Element	Sep	Oct	Nov	Dec	\mathbf{l}	an	Feb	Mar	Apr	May		Jun	Jul	Aug	Sep	
AGS-Booster-Tandem/Linac/EBIS Star	tup															
												5	June			
RHIC Cryo Cooldown to 45 deg K						<u> </u>	20.0	weeks				<u>}</u>				
RHIC Cryo Cooldown/Warm-up												_				
RHIC Cryo Operation	-				17	Jan										
RHIC Cryo off			-													
	-															
RHIC STAR & PHENIX																
RHIC Research with $\sqrt{s} = 200 \text{ GeV } pp$								5 weeks								
RHIC Research with $\sqrt{s} = 500 \text{ GeV } pp$	L								7 weeks							
RHIC Research with √s = 192 GeV /n U	U						schedule m	ay	1	/	(
RHIC Research with $\sqrt{s} = 15 \text{ GeV}/n \text{ Au}$	Au						change									
RHIC Research with √s = 200 GeV/n Cu	uAu							to l	oe determin	ned						
RHIC Drell-Yan Test (2:00 IR)											Y	/				
Particle Accelerator Conference (IPAC))															
	26 Sep		K	18 Nov	7			actual	NSRL 12A,I	B schedule	s t	o be dete	rmined			
NSRL (NASA Radiobiology)		110							12A					-		
BLIP (Isotopes)	-							1			<u> </u>		-			
BLIP (other)																_
Shutdown (RHIC)					l.											
	1	1											1			

Run 12 Plan based on PAC recommendation/ALD Guidance and 20 weeks cryo operation 3 Jan 12 DRAFT – an example 20 week schedule

- 17 Jan, Begin cool-down to 4.5K
- 20 Jan, Cool-down to 4.5K in Blue Ring complete, begin magnet setup
- 24 Jan, Cool-down to 4.5K complete in both rings begin Vs = 200 GeV pp setup
- 31 Jan, begin 2 week ramp-up with 8 hrs/night for experiments
- 14 Feb, begin 5 weeks pp physics with further ramp-up
- 20 March, end 5 week \sqrt{s} = 200 GeV pp run, begin $\frac{1}{2}$ week setup for \sqrt{s} = 500 GeV pp
- 24 March, begin 1 week ramp-up to $\sqrt{s} = 500$ GeV with 8 hrs/night for experiments
- 31 March, begin **<u>7 week pp physics</u>** run at $\sqrt{s} = 500 \text{ GeV}$
- 19 May, end 7 week pp physics run at $\sqrt{s} = 500 \text{ GeV}$

If Uranium or Cu-Au...

- 19 May, begin 1 week setup for UU or CuAu (no overnight stores for experiments)
- 20-25 May: IPAC
- 26 May, begin <u>1 week UU or CuAu physics run</u>
- 2 Jun, end 1 week UU or CuAu physics run
- 5 June, cryo warm-up complete (20.0 cryo-weeks)

Total Physics Weeks = 13

\$ in BNL Balanced Billing Bank for FY12 (through Nov) = +\$598K



Other Slides



D.L. November 23, 2011 update

Cryo Issue

Our helium supplier no longer able to meet our peek demand of 4 trailers in a one week period. They can give us one trailer a week starting on December 31st, so we expect to have all the helium we need, on time, but we will have to store most of it in the dewars outside 1006B. This will result in our 4K cooldown being a little less stable and predictable than it has been for the past few years when we received all of the helium at 1005R over a short period of time. Because of this, I expect the 4K cooldown will take a least one additional day.

Cryogenic System Cooldown Projection based on Full Compressor Power Starting on January 17, 2012

.5 to 1 MW – Nov 23, 2011 through Dec 18, 2011 (temporary peaks up to 2 MW)

Scrub of RHIC rings and cryo plant, 14 atm pressure test of blue sextants 2/3 and 8/9 M-lines. Main compressor testing and scrub.

2.8 MW – Dec 19, 2011 through Jan 16, 2012

- 12/19/11 Start 45K cooldown of cryo plant
- 12/20/11 Start 45K wave in both RHIC rings
- 12/31/11 First liquid helium delivery, 1006B
- 01/07/12 Second liquid helium delivery, 1006B
- 01/14/12 Third liquid helium delivery, 1005R

6 to 8 MW – Jan 17, 2012 through Jan 22, 2012

- 01/17/12 Start 4K wave in Blue ring, Hi potting (3 days)
- 01/20/12 Estimate blue ring cold and stable, soak complete, ready for magnet powering.
- 01/20/12 Start 4K wave in Yellow ring, Hi potting (3 days)
- 01/21/12 Fourth liquid helium delivery
- 01/23/12 Estimate yellow ring cold and stable, soak complete, ready for magnet powering.

5 MW starting on Jan 23, 2012

01/23/12 Start T7 turbine

Recommendations following the June 6-8, 2011 PAC

For Run 12 the PAC recommends the following (*in order of priority*):

- 5 weeks of running with polarized proton collisions at 200 GeV.
- 7 weeks of running with polarized proton collisions at 500 GeV.
- 5 weeks of running with Cu+Au collisions at 200 GeV.
- 3 weeks of running with U+U collisions at 193 GeV.

For Run13 the PAC recommends the following (*not* in order of priority):

- 12 weeks of running with polarized proton collisions at 500 GeV.
- 5 week of running with polarized proton collisions at 200 GeV.
- 7 weeks of running with Au+Au collisions at full energy.



FY2012

Sept billed at \$70/MWhr actual cost \$42.86 -- \$438K added to bank Oct billed at \$60/MWhr actual cost \$62.80 -- \$45.5K withdrawn from bank

FY2012 Bank Total = \$392,563

FY	FY11 Rates				
Month	Original	Revised	As Billed		
Month	\$/kWh	\$/kWh	\$/kWh		
Oct-11	0.060		0.065		
Nov-11	0.060		0.065		
Dec-11	0.060		0.065		
Jan-12	0.053		0.055		
Feb-12	0.053		0.055		
Mar-12	0.053		0.055		
Apr-12	0.053		0.055		
May-12	0.053		0.055		
Jun-12	0.068		0.070		
Jul-12	0.068		0.070		
Aug-12	0.068		0.070		
Sep-12	0.068		0.070		

Run 12 Plan based on PAC recommendation/ALD Guidance and 22 weeks cryo operation 22 Nov 11 DRAFT

- 17 Jan, Begin cool-down to 4.5K
- 20 Jan, Cool-down to 4.5K in Blue Ring complete, begin magnet setup
- 24 Jan, Cool-down to 4.5K complete in both rings begin Vs = 200 GeV pp setup
- 31 Jan, begin 2 week ramp-up with 8 hrs/night for experiments
- 14 Feb, begin 5 weeks physics with further ramp-up
- 20 March, end 5 week \sqrt{s} = 200 GeV pp run, begin $\frac{1}{2}$ week setup for \sqrt{s} = 500 GeV pp
- 24 March, begin 1 week ramp-up to $\sqrt{s} = 500$ GeV with 8 hrs/night for experiments
- 31 March, begin 7 week pp physics run at Vs = 500 GeV
- 19 May, end 7 week pp physics run at Vs = 500 GeV
- 17.4 cryo-weeks to this point, schedule beyond this point to be determined

If Uranium...

- 19 May, begin 1 week setup for Vs = 193 GeV/n UU (no overnight stores for experiments)
- 26 May, begin 3 week $\sqrt{s} = 193$ GeV/n UU physics run
- 16 Jun, end 3 week \sqrt{s} = 193 GeV/n UU physics run
- 19 June, cryo warm-up complete (22.0 cryo-weeks)

Consistent with Fischer et. al. "RHIC Collider Projections (FY 2012 – FY 2016)" 14 October 2011

Cool-down from 50 K to 4 K	1 week	
Set-up mode 1 (p↑-p↑ at 100 GeV) Ramp-up mode 1 Data taking mode 1 with further ramp-up	1 week 2 week 5 weeks	(no dedicated time for experiments) (8 h/night for experiments)
Set-up mode 2 (p↑-p↑ at 250 GeV) Ramp-up mode 2 Data taking mode 2 with further ramp-up	¹ / ₂ week 1 week 7 weeks	(no dedicated time for experiments) (8 h/night for experiments)
Set-up mode 3 (U-U at 100 GeV/nucleon) Data taking mode 3 with further ramp-up	1 week 3 weeks	(no dedicated time for experiments)
Warm-up	1/2 week	

<u>Run 12 projection for $\sqrt{s} = 200$ GeV pp</u>



Figure 3: Projected minimum and maximum integrated luminosities for polarized proton collisions at 100 GeV beam energy, assuming a linear weekly luminosity ramp-up in 4 weeks. An average store polarization between 50 and 60% is expected.

<u>Run 12 projection for $\sqrt{s} = 500$ GeV pp</u>



Figure 4: Projected minimum and maximum integrated luminosities for polarized proton collisions at 250 GeV beam energy, assuming linear weekly luminosity ramp-up in 8 weeks. An average store polarization between 45 and 50% is expected.

<u>Run 12 projection for $\sqrt{s} = 193$ GeV/n UU</u>



Figure 5: Projected minimum and maximum integrated luminosities for uranium-uranium at 96.4 GeV/nucleon, assuming linear weekly luminosity ramp-up in 48 weeks.

<u>Run 12 projection for $\sqrt{s} = 200 \text{ GeV/n CuAu}$ </u>



Figure 6: Projected minimum and maximum integrated luminosities for copper-gold collisions at 100 GeV/nucleon beam energy, assuming linear weekly luminosity ramp-up in 4 weeks.