

Run 13 RHIC Machine/Experiments Meeting

21 May 2013

Agenda:



- Status Reports



Run 13 plan based on 17 weeks cryo operation

- ✓ 11 Feb, Begin cool-down to 4.5K
- ✓ 15 Feb, Cool-down to 4.5K in Blue and Yellow Ring complete, begin magnet setup
- ✓ 26 Feb, first collisions
- ✓ 15 Feb -1 Mar, RHIC $\sqrt{s} = 510$ GeV pp machine setup
- ✓ 1-8 Mar, machine ramp-up with 8 hr/night for experiment setup
- ✓ 9 Mar (store 17201), begin $\sqrt{s} = 510$ GeV pp physics run
- ✓ 5 April, reverted to Run 12 lattice

today, 21 May

- 10 June (Monday, 0800), end 13.4 week $\sqrt{s} = 510$ GeV pp physics run, begin cryo warm-up
- 13 June, cryo warm-up ~complete (17.4 cryo-weeks)






Preliminary, with Run 13 cross sections, PHENIX and STAR **log based singles correction**

PHENIX Goal, 250 pb⁻¹ recorded, 750 pb⁻¹ delivered, ≥ 55% polarization

STAR Goal, 165 pb⁻¹ recorded, 275 pb⁻¹ delivered, ≥ 55% polarization



Preliminary, with Run 13 cross sections, singles corrected

Yellow average = $44.3 \pm 0.8\%$

Blue average = $47.7 \pm 0.7\%$

Average = 46.0%

stores 17201-17322 (eLens lattice)


Yellow average = $54.4 \pm 0.4\%$

Blue average = $49.7 \pm 0.4\%$

Average = 52.1%

stores 17328 – 17530 (Run 12 lattice)

Average for all fills: Blue = $49.3\% \pm 0.3\%$, Yellow = $52.4\% \pm 0.4\%$



Yellow average = $52.7 \pm 0.5\%$

Blue average = $53.3 \pm 0.5\%$

Average = 53.0%

stores 17201-17322 (eLens lattice)


Yellow average = $55.7 \pm 0.3\%$

Blue average = $54.3 \pm 0.4\%$

Average = 55.0%

stores 17328-17530 (Run 12 lattice)


Average for all fills: Blue = $53.9\% \pm 0.3\%$, Yellow = $54.8\% \pm 0.3\%$




5/21/13

Run 13, $\sqrt{s}=510$ GeV pp CNI polarization loss at store, from:
<http://www.phy.bnl.gov/cnipol/fills>

- ◆ Blue dP/dT (eLens lattice)
- ▲ Yellow dP/dT (eLens lattice)
- Blue dP/dT (Run 12 lattice)
- Yellow dP/dT (Run 12 lattice)




Preliminary, with Run 13 cross sections, PHENIX and STAR log based singles correction




Using average polarizations from CNI polarization from <http://www.phy.bnl.gov/cnipol/fills/>

Preliminary, with Run 13 cross sections, PHENIX and STAR log based singles correction




Using average polarizations from CNI polarization from <http://www.phy.bnl.gov/cnipol/fills/>

Additional Information




BNL Energy Use FY 2010-13

as of 30 Apr 2013




as of 30 Apr

RHIC Operations FY10-13




as of 30 Apr

RHIC Cryo Operations FY10-13




as of 31 Apr 2013

C-AD Energy Use FY 2002-13



+\$1,086K in BNL bank through Mar 2013 (~\$450K should come back to CAD)






Mar 2013 bill


\$54.39 actual

billed at \$53/Mwhr


C-A Operations-FY13



planned, budget permitting

-  concurrent with RHIC
-  setup with beams
-  ramp up luminosity





BNL Electricity Cost





Time = Tue Apr 16 04:47:24 2013+0ms, bluWCMbunched = 212.643
 Time = Tue Apr 16 04:47:32 2013+0ms, yelWCMbunched = 200.528
 Time = Tue Apr 16 04:46:59 2013+5ms, Phenix_logCorrected = 20.7117



Run 13 plan based on 20 weeks cryo operation

and Fischer et.al. RHIC Collider Projections (FY 2013 – FY 2017), 27 Sep 2012


- ✓ 11 Feb, Begin cool-down to 4.5K
- ✓ 15 Feb, Cool-down to 4.5K in Blue and Yellow Ring complete, begin magnet setup
- ✓ 26 Feb, first collisions
- ✓ 15 Feb -1 Mar, RHIC $\sqrt{s} = 510$ GeV pp machine setup
- ✓ 1-8 Mar, machine ramp-up with 8 hr/night for experiment setup
- ✓ 9 Mar (store 17201), begin $\sqrt{s} = 510$ GeV pp physics run

today, 23 Apr...

- 27 May, end 15 cryo weeks
- 6 Jun, switch to $\sqrt{s} = 15$ GeV/n AuAu if pp goals are met and end 12.7 week $\sqrt{s} = 510$ GeV pp physics run
- 27 Jun, end ~ 2.5 week $\sqrt{s} = 15$ GeV/n AuAu physics run or 15.9 week $\sqrt{s} = 510$ GeV pp physics run, begin cryo warm-up
- 30 June, cryo warm-up \sim complete (19.9 cryo-weeks)

See <http://www.rhichome.bnl.gov/AP/Spin2013/> for the Run Coordinator's detailed plan


Preliminary, with Run 13 cross sections, PHENIX and STAR **log based singles correction**



Preliminary, with Run 13 cross sections, PHENIX and STAR **log based singles correction**


PHENIX Goal, 250 pb⁻¹ recorded, 750 pb⁻¹ delivered, ≥ 55% polarization

STAR Goal, 165 pb⁻¹ recorded, 275 pb⁻¹ delivered, ≥ 55% polarization




Preliminary, with Run 13 cross sections, singles corrected


Example Store for STAR (17340) with "physics" time cuts





Physics stores



Using Run 13 cross sections with log based singles correction




Past 2 Weeks



Yellow average = $48.12 \pm 0.4\%$

Blue average = $53.1 \pm 0.5\%$




<http://www.phy.bnl.gov/cnipol/fills/>

Yellow average = $57.7 \pm 0.4\%$


Blue average = $55.9 \pm 0.4\%$

Average = 56.8%



<http://www.phy.bnl.gov/cnipol/fills/>

Run12 255 x 255 Gev pp Jet target Polarization final results




And Yellow beam at injection jet target Run 12 result = $63.0 \pm 4.4\%$

Blue jet target weighted average = $50.3\% \pm 0.5\%$

Yellow jet target weighted average = $53.4\% \pm 0.5\%$

Yellow average = $53.4 \pm 0.5\%$

Blue average = $50.3 \pm 0.5\%$




Cryogenic Blue & Yellow Rings (14 days)


[Ring Summary \(1 day\)](#) [Sector Plots \(1 day\)](#) [Sector Plots \(14 days\)](#)

File Window Markers Analysis

Blue Cryo Temperatures



Yellow Cryo Temperatures



For Run 13 the PAC recommends the following (*in order of priority*):

1. Running with polarized proton collisions at 500 GeV to provide an integrated luminosity of 750 pb^{-1} at an average polarization of 55%.
2. Depending on the amount of running time remaining after priority #1
 - a. If less than 3 weeks remain, a week of 200 GeV Au+Au collisions.
 - b. If at least 3 weeks of running time remain, 3 weeks of 15 GeV Au+Au collisions.
3. 8 days of 62 GeV p+p collisions.
4. At the discretion of the ALD, 4 days of low-luminosity running to accomplish the pp2pp goals.