Run 22 RHIC Machine/Experiments Meeting


December 7, 2021

Agenda:

- Welcome and Overall schedule for the FY 22 RHIC run
- STAR status, schedule, and update
- CeC status, schedule, and update
- RHIC status, schedule, and update
- All Other Business (AOB)

- W. Christie
- J.H. Lee
- I. Pinayev
- V. Schoefer

Rough Look at Long Term Schedule



N.B. Whereas STAR was asked to submit a BUR for the 2021 run for 24 and 28 Cryo weeks, the baseline schedule above assumes 24 weeks for the 2021 run.

N.B. This Schedule was the result of meetings that were held in late summer of 2020 to discuss the longer-term schedule.

A calendar for the remainder of Calendar 2021



December						
Su	Мо	Tu	We	Th	Fr	Sa
				2		
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	
4:● 10:① 18:○ 26:①						

Today's date
Scheduled st

Scheduled start of Helium cooldown. With schedule issue that arose three weeks ago, the cooldown started for only the Blue ring.

Yellow ring cooldown started.

First collisions for STAR.

Discussion topic: With today's news about the broken Blue ring snake magnet discuss near term strategy and plans. Key question is polarization that can be achieved for Blue beam.

All Other Business (AOB)

• AOB

Program Advisory Committee (PAC) recommendations on the 2022 RHIC Run

2.2 Discussion and Recommendations for RHIC Run 22

The Run 22 BUR of a transversely polarized *pp* run at 510 GeV with the STAR Forward Upgrade represents a unique opportunity to address important issues in spin physics and will allow exploration of the regimes of low and high-*x* physics with unprecedented precision. New results anticipated for Run 22 with the Forward Upgrade can have important impacts on the planning for EIC, as well as on the interpretation of EIC data. *The PAC strongly endorses the STAR Run 22 BUR*.

•

If Run 22 were to be reduced from 20 to 18 weeks that would result in at least a 15% reduction of the integrated luminosity and have a very detrimental effect on the prospects of achieving all the physics goals. Given that the CeC beam time would additionally reduce the STAR run by 2.6 weeks, this would have further negative effects on the physics programme. C-AD is strongly encouraged to optimize RHIC operations to fulfill the goals of both CeC and STAR.