

Switchyard

Status

All data entered into Project except Controls

~1.5 year time period @ ~1/2 time (~3/4 year @ full time)

This is consistent with prior installation time of ~1/2 year

To do

Look at Instrumentation, Security & Controls (by 1/7 ?)

Adjust estimates for consistency & contingency. (1/14)

Machine Cap estimate

Status

Initial estimate to PE for review (will ask for 1/14 reply)

Initial permeability study of soil-crete (1/30 ??)

Small cost reduction (19% in contingency)

KOPIO

Status

Data being entered into Project (Darlene)

Refining water cooling system estimate (by 1/7)

To Do

Scrub existing data

Look at Instrumentation, Security & Controls

Look for consistency in estimates and contingency