

# **Machine R&D for RSVP** Leif Ahrens 27Jan04

## **Summary (the transparencies):**

### **Experimental needs**

**What new is required to satisfy these needs**

### **Three steps:**

Low intensity extraction development

A return to high intensity

High intensity extraction development

Working behind RHIC

### **A schedule for the work**

# **Experimental Needs:**

**Slow extraction with a superimposed,  
exquisitely clean time structure:**

8 GeV microbunching (MECO)

24 GeV minibunching (KOPIO)

**At very high beam intensities**

20x10<sup>12</sup> (Tp)/bunch  
40Tp/AGS cycle (MECO)

100Tp/AGS cycle (KOPIO)

**Both extraction schemes have been demonstrated at the AGS using available hardware and yielding reasonable bunch characteristics.**

**Neither setup was the final answer.**

“Extinction” of extracted beam between the desired bunches needs work.

Paths to achieving requirements are clear.

**Three other issues needing effort:**

1) Achieving the desired intensities- the AGS has accelerated 70Tp/cycle with 12 Tp/bunch.

2) More conventional spill quality issues – intensity modulation on slower time scales

3) The beam loss at AGS injection for highest intensity running is about 22%. For MECO this must be reduced to about 12%.

## Plan Step 1:

Understand the desired Slow Extraction setups at very low intensity.

simpler, cleaner situation than at high intensity and relevant

a) **MECO**: the basic bunching hardware is ready– (slow extraction below transition); vertical extraction aperture question. A preliminary version of the gap cleaning hardware exists for study.

b) **KOPIO**: the bunching setup will lack the final hardware for several years. The intent of the R&D is to obtain very good agreement between simulations and the results measured with beam using available hardware (i.e. RF cavities). The extracted beam parameters to understand are bunch width, “extinction”, and beam not extracted.

c) **the basic MECO slow extraction** would be the way we cope with high intensity beam dumping in the near future.

## **Plan step 2:**

Intensity:

Understand the high intensity situation in the Booster

Optimize (Booster to AGS) transfer under “MECO” constraints.

Can we achieve  $> 20\text{Tp/cycle}$  with  $h=1$  acceleration?

If not, revert to the  $h=2$  strategy.

a) Commission the RF hardware/controls - new since the last high intensity run (E949, spring of '02).

b) Develop external dump capability early on. This is necessary once we exceed the capabilities of the rings internal dumps, but we want to develop this capability in step with the intensity increases. (“MECO” extraction).

c) Minimize losses during the Booster to AGS transfer with MECO's relaxed longitudinal constraints.

### **Plan step 3:**

Understand the desired Slow Extraction setups at high beam intensity.

a) conventional slow extraction quality degrades as intensity increases (spill structure). Understand the magnitude of the effects— at least enough to cope. The problems may be quite different for the two extraction energies.

b) the amount of beam in the gaps will probably increase with intensity – for both setups. Measure and figure out how to fix. (machine impedance, allowed  $dp/p$ ).

Understand any constraints associated with achieving highest intensity acceleration while working behind RHIC.

# R&D / Commissioning Schedule

(this planning assumed "base" funding starting in 2005)

**year 1**    very low intensity  
( '04)

bunched extraction  
8 GeV extraction

**year 2**    high intensity Booster, moderate intensity AGS  
( '05)

8 GeV extraction  
bunched extraction  
Coexist with RHIC

**year 3**    high intensity  
( '06)

intensity effects

**year 4**    high intensity  
( '07)    new equipment:

AGS injection kicker  
KOPIO 25 MHz cavity

**year 5**    commissioning run  
( '08)

The final table from AGS commissioning plan (the plan is listed on the web at the site for this review) giving the yearly bottom line time requirements from this planning:

<b>Fiscal Year</b>	<b>'04</b>	<b>'05</b>	<b>'06</b>	<b>'07</b>
	<b>sessions</b>	<b>sessions</b>	<b>sessions</b>	<b>sessions</b>
<b>basic setup</b>		<b>9</b>	<b>10</b>	<b>10</b>
<b>intensity</b>		<b>12</b>	<b>10</b>	<b>10</b>
<b>MECO, low intensity work</b>	<b>17</b>	<b>3</b>	<b>0</b>	<b>0</b>
<b>MECO, high intensity work</b>	<b>0</b>	<b>0</b>	<b>3</b>	<b>5</b>
<b>KOPIO, low intensity work</b>	<b>13</b>	<b>3</b>	<b>0</b>	<b>7</b>
<b>KOPIO, high intensity work</b>	<b>0</b>	<b>0</b>	<b>3</b>	<b>5</b>
<b>total sessions</b>	<b>30</b>	<b>27</b>	<b>26</b>	<b>37</b>
	<b>days</b>	<b>days</b>	<b>days</b>	<b>days</b>
<b>required calendar days</b>	<b>30</b>	<b>54</b>	<b>52</b>	<b>74</b>
<b>with high intensity penalty</b>	<b>30</b>	<b>54</b>	<b>60</b>	<b>84</b>
	<b>days</b>	<b>days</b>	<b>days</b>	<b>days</b>
<b>potential unused (between sessions) time</b>	<b>0</b>	<b>27</b>	<b>26</b>	<b>37</b>

**Roughly two months of work each year.**

**This can fit behind RHIC running.**