



Time Meeting February 13, 2013

Agenda

- Safety
- Schedule
- Machine and system reports




Safety and training

- Ed Lessard



Schedule



- NSRL Run ended (02/09/2013)
- BLIP Run continues
- RHIC Run is beginning
 - RHIC Cryo Cooldown to 4K
 - STAR Cosmic Rays Tests
 - PHENIX Cosmic Rays Tests
 - AGS setup with Siemens MG

- ✓ February 8: Turnover to the Siemens MG
- ✓ February 9: NSRL Run for NRO ended
- ✓ February 11: RHIC cooldown to 4K started
- February 14: First Beam in RHIC



Machine and system reports

- RHIC pp Run13
- STAR
- PHENIX
- BLIP
- NSRL
- AGS
- Maintenance

Vahid Ranjbar

Bill Christie

Hubert Van Hecke

Leonard Mausner

Derek_Lowenstein

Haixin Huang

Paul Sampson



Next Time Meeting

- Next Time Meeting: Tuesday, February 19
1:30PM, Snyder