

CeC PoP Experiment

November 16, 2021

Preparation for the Start of the Run

- We still have few items to be installed (slits, profile monitor)
- Cryocooled bolometer was delivered and installed. Waiting for alignment.
- New seed laser was delivered and installed. We expect it operational this week.
- Start of cooling SRF cavities is scheduled on November 17
- We plan insert blank puck into the gun on November 19 followed by testing of the SRF systems
- If everything is OK the cathode will be inserted on November 20 and operation with electron beam will start