


RHIC Run 22

Startup Status

11/23/2021

- Blue cooldown underway, Yellow started
- Still on track for Blue injection late evening **Dec 1**.
- Yellow injection unlikely before late evening **Dec 3**.
- Ops detailed schedule:
- https://www.cadops.bnl.gov/AGS/Operations/OpsWiki/index.php/RHIC_Startup_2022



Aggressive timeline for RHIC startup

11/30/2021

	Wed 12/1	12/2	Fri 12/3	12/4	12/5	Mon 12/6	12/7	12/8	12/9
Owl	p.s work	Blu inj/pC	Blue inj, hysteresis, pC	Yellow inj, pC, first ramps?	Ramps/pC	Store setup	Ramp up and transition to physics		
Day	p.s. work	p.s work	p.s. work		Rebucket				
Eve	Blue inj	p.s work	p.s work		Rebucket				

Shifts	
Owl	0001-0800
Day	0800-1600
Eve	1600-2359

- CeC beam-based alignment to take place in parallel with pC setup/conditioning where possible
- Dec 6th and after days reserved for optimization and contingency:
 - pC target finding conditioning: 12 hrs
 - CeC BBA: 24 hours
 - Very like that some pC conditioning and CeC work remains by 12/6+