# NSRL 13A Run Schedule Version 3.3

WEEK ONE

| | Monday 18-Mar | Tuesday 19-Mar | Wednesday 20-Mar | Thursday 21-Mar | Friday 22-Mar | Saturday 23-Mar | Sunday 24-Mar |
|---|---|---|---|---|---|---|---|
| 8 am 8:59 | set-up Titanium | set-up Titanium | | set-up Titanium | set-up Iron | | |
| 9:00 9:59 | Beam Development Rusek | Beam Development Rusek | LIPA Scheduled Power Outage at NSRL | Beam Development Rusek | Blakely-Chang A | | |
| 10:00 10:59 | | | | | | | |
| 11:00 11:59 | | | | | Britten A | | |
| 12 pm 12:59 | | | | | | | |
| 1:00 1:59 | | | | Dynan C | set-up Titanium | | |
| 2:00 2:59 | | | | Beam Dev. Rusek | Britten A | | |
| 3:00 3:59 | | Blakely-Chang A | | | | | |
| 4:00 4:59 | Blakely-Chang A | | | Blakely-Chang A | Blakely-Chang A | | |
| 5:00 5:59 | | | set-up Titanium | | | | |
| 6:00 6:59 | wrap-up | wrap-up | Blakely-Chang A | wrap-up | wrap-up | | |
| 7:00 7:59 | | | | | | | |
| 8:00 8:59 | | | wrap-up | | | | |
| 9:00 10 pm | | | | | | | |