C-AD EXPERIMENTS for the Week of 6 June 2000

AS RUN -------▼---------PLANNED

AGS Beam <---(HI)---------->

30 Tu May | 31 | 01 Jun | 02 | 03 | 04 | 05 | 06 Tu | 07 | 08 Jun | 09 | 10 | 11 | 12 | 13 Tu | 14 | 15 | 16 | 17 | 18 | 19 | 20 Tu | 21 | 22 | 23 | 24 | 25 | 26 | 27 Tu | 28 | 29 | 30 | 01 Jul | 02 | 03

Beam Line	Activity	Hours Used thisWk	Total Charged Hours	Approved Hours	
	AGS Startup	102			
	RHIC Systems Test	0	0		Cogging| Steering
	RHIC Startup w/ Beam	130	0		M Silicon Installation
	BLIP	0	2000		^ 3 hrs access; Collisions
	AGS Studies/AtR	0			
	RHIC Studies	0			
AGS EXPERIMENTS					
V1	821	0	3232	2100	
A3	947		335	300	
RHIC EXPERIMENTS					
	BRAHMS	0	0	N/A	- - -