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The Plan (in progress)
Cryo operations cooldown, tests, shutdown - 3 weeks
100 GeV/n Au-Au – 4 weeks development, 13 weeks data 
100 GeV pp – 5 weeks development
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