
Proposed Schedule for the Start of Run-6
PHENIX Schedule for Fall 2005

Sept 2005 Oct Nov Dec Jan 2006
PHENIX Detector Maintenance

TOF Modules
at BNL

Module Prep

TOF preamps
available

TOF Final Assembly & Test

TOF install 
in IR

East Carriage
Roll-in

EC hook-up, 
Blue sheet

PHENIX Ready

TOF Tests in IR

Tests with HBD prototype

HBD Preamps 
available

HBDp Tests in 1008

HBD Elec racks
available

HBD gas sys
available 

HBD Gas sys Commissioning

HBDp Install 
in IR

HBDp Tests in IR

RHIC
Cryo Start First Collisions
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