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RHIC Store Intensities
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Some Performance Plots for the past week’s Operations
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Much more time in Physics running than last week



Current STAR Projections

Many things, in particular weather related, can occur over the next month or so which could impact 

the progress of the run. At this point it appears likely that the run will end sometime in mid 

September. Please recall the ~ 5 days of CeC running as well as 7.7 GeV commissioning time is  

included in the run program.

Current “Good” Event total is 122.8 Million

122.8/160 ~ 77 % of Goal



A Long range Forecast for coming weeks

In general the weather ahead of us looks a bit cooler than the weather we’ve already experienced. 
We’ve likely already seen the worst we’ll experience in terms of Temperature and humidity.

Thunderstorms forecast for the next three days
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A brief summary from the Schedule meeting

View of the next 22 months

2021 Run (24 Cryo wks) 2022 Run (16 wks)

A few key outcomes from the Scheduling meeting that was held on July 22nd:

- The consensus from the meeting was that the upcoming shutdown (aka SD1) should 

have a duration of 4 months, extending from Oct. 1st to Feb. 1st

- Run 2020 should end as soon as all 2020 program goals are met. An end earlier than 

Oct. 1st would add time to the SD1 duration.

- The effort that will likely determine the duration of SD2 is the Cryo Controls upgrade.

- LEReC needs an estimated one week, after cold, to commission the 1.4 GHz cavity.

- CeC plans to request 2 weeks of dedicated time in the 2021 run.

- The upcoming PAC mtg in early September may cast some light on the length of the 

2021 run.

- There is ongoing discussion of the time needed for the SD2 Cryo effort.

SD1 SD2



Calendars as a possible aid for discussion 
2020

2022


