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Some Performance Plots for the past week’s Operations



Current STAR Projections

Many things, in particular weather related, can occur over the next few months which could impact 

the progress of the run. At this point it appears likely that the run will end sometime in mid 

September. Please recall the ~ 7.5 days of CeC running as well as 7.7 GeV commissioning time 

included in the run program.

Current “Good” Event total is 97.4 Million

97.4/160 ~ 61% of Goal



A Long range Forecast for coming weeks

In general the weather ahead of us looks a lot like the weather we’ve already experienced. 
We may have already seen the worst we’ll experience in terms of Temperature and humidity

July

August



There is a meeting, now scheduled for a week from this Wednesday (July 22nd) to 
gather input from the various Facilities and Projects impacted by the RHIC schedule 
to discuss the period between now though the winter of 2022. Brief presentations 
will be expected addressing the following efforts:

C-AD
-General
- LEReC
- CeC

STAR
sPHENIX
NSRL
BLIP
ATF

The idea is to understand the work that these impacted parties have to accomplish 
between now through the winter of 2022 (sPHENIX Magnet mapping). Needs & time 
estimates during the upcoming shutdown between the ongoing Run and the FY 2021 
run, the shutdown between the FY 2021 and 2022 runs, and the period after beam 
operations for the 2022 run to get to the sPHENIX magnet mapping.

A meeting to look at the longer range RHIC Schedule



2020 2021 2022
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A Preface to tomorrow’s Schedule meeting
View of the next 20 months

2021 Run (24 Cryo wks) 2022 Run (16 wks)

Please note well:
The graphic above is not meant to imply or lobby for this particular scenario. It is to 
graphically demonstrate that, if one has a constraint of two fixed run lengths, that 

the length of the two shutdown periods directly impact the complete schedule. The 
16 wks shown for Run 2022 includes the cooldown, commissioning, and Physics 

running.

“There is no free lunch”



AOB



Calendars as a possible aid for discussion 
2020

2022


