Monday 14 May 2012 

15th Scheduling Meeting

_______________

Minutes

_______________

Present : Mei Bai, Bill Christie, Wolfram Fischer, Xiaochun He, Peter Ingrassia, Yun Luo, François Méot, Yusef Makdisi, Phil Pile, Paul Sampson.

· Brief overview of the coming week, including end of UU Run tomorrow Tuesday 15 May : see table next page. 

A store will be put up during the OWL shift tonight to run until beam dump at 0900am.

· Excerpts from the discussion :

                Tomorrow 15 May, after beam dump :

· PHENIX needs 6 hours access after beam dump, should be done by 0500-0600pm

· STAR will have regular look-around

· 4 hours PS work are needed prior to switch over to new species. Other works  - e-lens, RF, etc. :  see Paul's schedules

Next scheduled Maintenance Day is next week, Wed. 23 May  

Next APEX could be May 30th,  and then June 13th, TBC

	​
	MONDAY 14 MAY

15th  SCHEDULING MEETING

- UxU Run ends on Tuesday morning

- NSRL is running 

- BLIP is off since this morning  
	- Cu cathode at EBIS was installed Wed. 9 during Maintenance Day.

- Au installation will start when U is done.

	Mon. 14
	
	

	Tue. 15
	End of U run, RHIC beams dumped at 0900am.

PS work, ~4 hrs, needed for switch over to AuCu.

Access needed at PHENIX, ~6 hrs, asa ethane purge is ok.

RHIC CuAu setup could start around 0600pm.
	

	Wed. 16
	
	

	Thu. 17
	
	

	Fri. 18
	
	

	Sat. 19
	
	

	Sun. 20
	
	

	
	NEXT SCHEDULING MEETING

MONDAY 21 MAY

- I will be away, @ IPAC, back for 28's meeting -
	


