C-AD EXPERIMENTS for the week ending January 13, 2004

(M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

Hours charged from 08:00 1/6/04 to 1/13/04
Complex Operating Efficiency: (53.75 + 44.36 + 8.87 + 11 + 1.3)/(53.75 + 44.36 + 8.87 + 11 + 1.3 + 36.47) = 76.6%
AGS Extracted beam intensity => 1x10° Aw/bunch
Initial RHIC beam intensity at store => yellow: 0.55x10 ° Aw/bunch ; blue: 0.59x10° Au/bunch

Click HERE for List of Involved Institutions

Today Jan.
As Run l Planned
Charged Total
Hours Charged Approved 6|7 (8|9 (10)11(12)13(14|15(16|17 (1819|2021 (22]|23(24|25(26|27(28]|29(30|31( 1] 2
ACtiVity Past Week Hours Hours Tu Tu Tu Tu
Running
o Setup (NSRL) 0.0 2525
o Setup (RHIO) 444 7411 =
o Program Avail. 53.8 300.2 -, - ", _
o Experiment Setup (NSRL) 0.0 38.4
o Experiment Setup (RHIC) 1.3 60.2
0 Machine Dev. (Booster/AGS/RHIC) 8.9 11.0
Not Running
0 Unscheduled Downtime 36.5 360.2
0 Scheduled Maintenance 12.3 547.4
o Scheduled Downtime 0.0 173.8
Beam Experiments 11.0 14.3 [ ] [ [ | -
NSRL 0.0 462.4
BLIP 0.0 0.0
RHIC Cryo startup/shutdown
RHIC Cryo Operational
IR RHIC Experiment Beam —» 100 GeV/n Au x 100 Gev/n Au
2:00 |BRAHMS X4020 51.5 1493 = esssasasasssssssasssass | EeEsEsE———————————
8:00 |PHENIX X7821 51.0 176.9 ———
10:00 |PHOBOS x8228 49.6 141.0 | S S S S S
Beam |AGS Experiment Beam —»
Codes: — Run e e oo oo Standby Setup —— Ramp-up



http://server.c-ad.bnl.gov/esfd/nsrl/index.html
http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://www.rhic.bnl.gov/star/starlib/doc/www/star.html
http://server.c-ad.bnl.gov/esfd/institu.html

