C-AD EXPERIMENTS for the week ending February 10, 2004

Today Feb.
As Run l Planned
Charged Total
Hours Charged Approved 314 |5|6|7(8[9|10]11|12|13]|14]|15]|16|17[18(19(20|21|22]|23|24]25]|26|27[28(29( 1
ACtiVity Past Week Hours Hours Tu Tu Tu Tu
Running
o Setup (NSRL) 0.0 252.5
o Setup (RHIO) 34.2 902.0 X — N _ _ X __ ____|
0 Program Avail. 48.9 571.7 = —r "
o Experiment Setup (NSRL) 0.0 38.4
o Experiment Setup (RHIC) 1.6 68.9
0 Machine Dev. (Booster/AGS/RHIC) 8.8 47.8
Not Running
0 Unscheduled Downtime 49.5 477.9
0 Scheduled Maintenance 14.5 583.4
0 Scheduled Downtime 0.0 173.8
Beam Experiments 10.4 54.7 N L [ ] |
NSRL 0.0 462.4
BLIP 0.0 0.0
RHIC Cryo startup/shutdown
RHIC Cryo Operational
IR RHIC Experiment Beam —» 100 GeV/n Au x 100 Gev/n Au
2:00 |BRAHMS X4020 48.0 4167 -,y - sy ——
8:00 |PHENIX X7821 43.0 4383 -, r
10:00 _|PHOBOS x8228 45.8 404.8 et ——— .
600 _|sTaR x6303 70 | aua e ———— ——— [ ——— i ———
Beam |AGS Experiment Beam —»
Codes: — Run e e oo oo Standby Setup —— Ramp-up

(M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

Hours charged from 08:00

2/3/04

to 2/10/04

Complex Operating Efficiency: (48.94 + 34.23 + 8.82 + 10.43 + 1.58)/(48.94 +34.23 + 8.82 + 10.43 + 1.58 + 49.5) = 67.8%
AGS Extracted beam intensity => 1x10° Aw/bunch
Initial RHIC beam intensity at store => yellow: 0.76x10 ° Aw/bunch ; blue: 0.78x10° Au/bunch

Click HERE for List of Involved Institutions



http://server.c-ad.bnl.gov/esfd/nsrl/index.html
http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.ch.bnl.gov
http://www.rhic.bnl.gov/star/starlib/doc/www.star.html
http://server.c-ad.bnl.gov/esfd/INSTITU.html

