C-AD EXPERIMENTS for the week ending February 24, 2004

Today Feb.
Charged  [Tota As Run > l Planned
Hours Charged |Approved |17(18(19]20]|21]22|23(24(25|26|27|28|29( 1 [2|3|4|5|6|7[8]9]|10]11|12(13|14] 1
ACtiVity Past Week  |Hours Hours Tu Tu Tu Tu
Running
o Setup (NSRL) 0.0 2525
o Setup (RHIC) 29.5 971.0 | | S| S | S
0 Program Avail. 89.5 764.7 [ — a1 I
o Experiment Setup (NSRL) 0.0 38.4
0 Experiment Setup (RHIC) 1.4 70.6
0 Machine Dev. (Booster/AGS/RHIC) 6.3 54.1
Not Running
0 Unscheduled Downtime 21.2 516.4
0 Scheduled Maintenance 9.0 594.5
0 Scheduled Downtime 0.0 173.8
Beam Experiments 11.0 77.0 . L L L
NSRL 0.0 462.4
BLIP 0.0 0.0
RHIC Cryo startup/shutdown
RHIC Cryo Operational
IR RHIC Experiment Beam —» 100 GeV/n Au x 100 Gev/n Au
2:00 |BRAHMS X4020 86.0 597.8 ! Ty ——
8:00[PHENIX X7821 828 | o141 | eS—— S| (S ———
10:00 _|PHOBOS x8208 826 | sert - sEse—— (S (SSS———— ————
600_[sTAR 8305 70 | sos pu| e | j———— ————
Beam |AGS Experiment Beam —»>
Codes: — Run e e eeee Standby Setup — Ramp-up

(M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

Hours charged from 08:00

2/17/04

to

2/24/04

Complex Operating Efficiency: (89.5 +29.53 + 6.33 + 11. + 1.42)/(89.5 + 29.53 + 6.33 + 11. + 1.42+ 21.22) = 86.7%
AGS Extracted beam intensity => 1.2x10° Au/bunch
Initial RHIC beam intensity at store => yellow: 0.90x16° Au/bunch ; blue: 0.94x10° Au/bunch

Click HERE for List of Involved Institution:



http://server.c-ad.bnl.gov/esfd/nsrl/index.html
http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.ch.bnl.gov
http://www.rhic.bnl.gov/star/starlib/doc/www.star.html
http://server.c-ad.bnl.gov/esfd/INSTITU.html

