C-AD EXPERIMENTS for the week ending Dec. 23,2003

Today Dec.
As Run > l Planned
Charged Total
Hours Charged |Approved [16[17[18[19]20]21]22]23]24)25]|26|27|28|29|30(31|( 1|23 [4[5[6|7|8]9]|10]|11]12
ACtiVity Past Week Hours Hours Tu Tu Tu Tu
Running
o Setup (NSRL) 0.0 252.5
o Setup (RHIC) 74.5 590.6 .. ______________ ___ __________ _____________ |
0 Program Avail. 0.0 171.5
o Experiment Setup (NSRL) 0.0 38.4
0 Experiment Setup (RHIC) 19.2 22.7
0 Machine Dev. (Booster/AGS/RHIC) 0.0 0.0
Not Running
0 Unscheduled Downtime 51.3 239.2
0 Scheduled Maintenance 23.0 512.2
0 Scheduled Downtime 0.0 173.8
Beam Experiments 0.0 0.0
NSRL 0.0 462.4
BLIP 0.0 0.0
RHIC Cryo startup/shutdown
RHIC Cryo Operational
IR RHIC Experiment Beam —>  Ramp-up (RHIC) 100 GeV/n Au —
2:00 [BRAHMS X4020 0.2 124 = N W ——_|
8:00 |PHENIX X7821 18.3 216 W — | ———— | S S S ————
10:00 [PHOBOS x8208 0.2 124 | | ———————— | S o ————————
600 [STAR x8305 9.2 124 ] f—— ——— | —_——————————
Beam |AGS Experiment Beam —»
Codes: — Run eeeeee  Standby Setup — Ramp-up

(M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

Hours charged from 08:00 12/16/03 to 12/23/03
Complex Operating Efficiency:(74.46 + 19.2)/(74.46 + 19.2 + 51.34) = 64.6%

Clicl_< HERE for I_Jst of Involved In_stitution



http://server.c-ad.bnl.gov/esfd/nsrl/index.html
http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://www.rhic.bnl.gov/star/starlib/doc/www/star.html
http://server.c-ad.bnl.gov/esfd/institu.html

