



STAR Run 10 - Au+Au 200 GeV Status: As of 8am March 2nd


NPEHT_25




NPE_18



vpd-mb



Central



Tue Mar 2 08:20:02 2010

Tue Mar 2 08:20:03 2010

STAR Run 10 - Au+Au 200 GeV Status

- Another week with over 70 hours of production DAQ running
- >90% for all main physics goals as of this morning
- Subsystems are running smoothly

Request to finish AuAu 200 GeV Run on schedule.

Low luminosity store request for AuAu 200 GeV

- Near the end of AuAu200 GeV run
- Store length ~ 1.5 hours
- Collision rate < 500 Hz