



# DOE BAO Project Management Oversight

---

- ☐ BAO Role
- ☐ BAO Project Management Team
- ☐ RSVP Project Mgmt Requirements
- ☐ Operational Oversight
- ☐ Challenges



# DOE BAO Project Management Oversight

## □ Brookhaven Area Office Role

- Project Management
- Operational Oversight



# DOE BAO Project Management Oversight

## □ BAO RSVP Team

- Bob Desmarais – Director- Project Management Division
- Michael Butler- Federal Project Director  
Peter Kelley Operational Facility Representative



# DOE BAO Project Management Oversight

## □ RSVP Project Requirements

### ➤ Project Director will:

- Ascertain the scope of onsite activities
- Develop a plan that implements DOE 413.3
- Develop an initial cost/schedule estimate for onsite activities based on the NSF funding profile
- Develop risk base contingency estimate for cost schedule and scope; manage contingency
- Develop a Project Execution Plan (PEP) or graded similar document defining critical decisions, major milestones, change control thresholds and authorities
- Provide monthly reports to DOE and NSF senior management based on the PEP



# DOE BAO Project Management Oversight

---

## ☐ BAO Operational Oversight

- Monitoring
- Feedback



# DOE BAO Project Management Oversight

---

## □ Challenges

- Finalized MOU
- Multiple Players
- BAO Scope not fully defined