

Monday 23 April 2012

12th Scheduling Meeting

Minutes

Present : Mei Bai, Bill Christie, Wolfram Fischer, Xiaochun He, Peter Ingrassia, Yun Luo, François Méot, Phil Pile.

- Brief overview of the coming week : see table next page
- Excerpts from the discussion :
 - STAR and PHENIX do not need maintenance on next Wednesday, they are ready to keep on running instead. Question pending, though :
 - we are still waiting for informations from LIPA – i.e., Paul - regarding whether LIPA would need to pull the plug on Wednesday.
 - U stores setting up requires further work at injection (re-bucketting), and on transition gamma. Once this is completed, then can go to Physics stores – could be tomorrow. Next main development will be commissioning of stochastic cooling.
 - Question of low energy (5 GeV) runs addressed.

	MONDAY 23 APRIL 12th SCHEDULING MEETING - UxU : stores being delivered, beam set up on-going - NSRL running - BLIP running	<i>By the way : BLIP will operate one week longer - until July 31 - to meet isotope requirements.</i>
Mon. 23	EBIS : cryo-pump installation, started 0700am. Maintenance behind this repair. NSRL scheduled to run ~0900-1700 with p from LINAC.	<i>EBIS : should end ~1000pm.</i> <i>Includes RHIC access : RF and other.</i> <i>RHIC could be restored ~0800pm</i>
Tue. 24	UxU setup goes on.	
Wed. 25	Maintenance could be cancelled - approved on PHENIX and STAR side. Decision depends on projects at LIPA.	<i>If no maintenance, plan booster RF access behind store. If maintained, plan completing booster RF work before 1100am so not to affect NSRL.</i>
Thu. 26		
Fri. 27		
Sat. 28		
Sun. 29		
Mon. 30		
	NEXT SCHEDULING MEETING MONDAY 30 APRIL	