

Monday 11 June 2012
19th Scheduling Meeting

Minutes

Present : Wolfram Fischer, Xiaochun He, Haixin Huang, Peter Ingrassia, Yun Luo, François Méot, Yusef Makdisi, Phil Pile, Paul Sampson. Excused : Mei Bai, Bill Christie.

✧ Brief overview of the coming week : see table next page.

✧ Excerpt from the discussion :

* On 25th, at end of Physics Run (scheduled at 0800am), in order to prepare for low-energy tests :

- 2–3 hrs of RHIC access will be scheduled,
- PHENIX will access detector area, 2–3 hrs, to move VTX out.

* Next Wednesday, 13th, is APEX, 16hrs, starting at 0800am.

* **No maintenance day** on Wednesday 20th. Injectors maintenance will be done “on the fly” during the week.

Next scheduled Maintenance is Wed. 25 June, at end of Physics Run.

* 3He tests, including cold snake ready : Will start on 28th, will last 3 days.

**MONDAY 11 JUNE
19th SCHEDULING MEETING**

- Cu-Au is running smoothly
- NSRL is running
- BLIP is running

- Need to discuss :
1. End-of-Run party, donations.
 2. 4-6 hrs for PS tests before warm-up, i.e. at end of low-E. (Possibility : *try to finish the low energy test by 0600 but reserve the right to continue until Don is done*)

Mon. 11

Tue. 12

Wed. 13

APEX : 16 hrs, 0800am → 2400

Thu. 14

Fri. 15

Sat. 16

Sun. 17

Wednesday next week, ***no*** “RHIC Maintenance” : instead, RHIC maintenance will be on 25th at end of Physics run (scheduled at