

Scheduling Meeting

Monday 4 March 2013

Present: Mei Bai, William Christie, Haixin Huang, Yousef Makdisi, Phil Pile, Andrei Poblaguev, Vahid Ranjbar, Adam Rusek, Paul Sampson, Hubert van Hecke

- Continue to follow the [preliminary schedule](#)
- BLIP running
- RHIC pp physics run will start on March 8

1. RHIC is developing well and pp physics run is planned to be started on or around March 8 in accordance with preliminary schedule.
2. Since LIPA repair work will affect BNL power, there will be maintenance during day hours on Friday, March 8
3. The booster will be off (due to the LIPA) on Wednesday, March 13. A long store at RHIC is planned for that time.
4. Regular Maintenance will be every 2 weeks beginning March 20

Schedule for the week of March 4

Monday	March 4	00:00 - 08:00 08:00 - 24:00	Store for experiment setup Ramp and store development	
Tuesday	March 5	00:00 - 08:00 08:00 - 24:00	Store for experiment setup Ramp and store development	
Wednesday	March 6	00:00 - 24:00 08:00 - 24:00	Store for experiment setup Ramp and store development	
Thursday	March 7	00:00 - 08:00 08:00 - 24:00	Store for experiment setup Ramp and store development	
Friday	March 8	00:00 – 24:00	Switch to the pp physics run Maintenance	Maintenance during day hours due to the LIPA repair work
Saturday	March 9	00:00 - 24:00	pp Run	
Sunday	March 10	00:00 - 24:00	pp Run	
Monday	March 11	00:00 - 24:00	pp Run	
Tuesday	March 12	00:00 – 24:00	pp Run	
Wednesday	March 13	00:00 – 24:00	pp Run	Booster will be off during day hours due to the LIPA repair work. A long store at RHIC is planned for that hours.