

# Scheduling Meeting

Monday 25 March 2013

**Present:** Mei Bai, Bill Christie, Wolfram Fischer, Yousef Makdisi, Phil Pile, Andrei Poblaguev, Vahid Ranjbar, Paul Sampson

- BLIP running
- NSRL Run 13A
- RHIC Physics Run

1. Ramp/store development concurrently with Physics stores.
  - switch to 8-hour Physics stores
  - test AGS H=12
  - test at RHIC higher source temperature (intensity) and more scrapping at booster
  - injection lifetime study (Thursday, 4 hours)
2. **APEX.** [Wednesday, March 27 8:00 – 24.00](#)

[Schedule for the week](#) ➡

## Schedule for the week of March 25

Monday	March 25	00:00 - 24:00	Run Physics*	Switch to 8-hour physics store Test at RHIC the source higher temperature with more scrapping at booster Switch to the AGS harmonic 12 operation
Tuesday	March 26	00:00 - 24:00	Run Physics*	
Wednesday	March 27	00:00 - 08:00 <b>08:00 - 24:00</b>	Run Physics* <b>APEX</b>	
Thursday	March 28	00:00 - 24:00	Run Physics*	Injection lifetime study (4 hours)
Friday	March 29	00:00 - 24:00	Run Physics*	
Saturday	March 30	00:00 - 24:00	Run physics*	
Sunday	March 31	00:00 - 24:00	Run Physics*	
Monday	April 1	00:00 - 24:00	Run Physics*	
Tuesday	April 2	00:00 - 24:00	Run Physics*	
Wednesday	April 3	00:00 - 08:00 <b>08:00 - 16:00</b>	Run Physics* <b>Maintenance</b>	

\* 8-hour physics stores, beam development between them

APEX

RUN-13

# APEX Schedule

March 27, 2013

8:00am	Spin tune measurement Bai, ...	End of Physics store
9:00am	BBA • Blue and Yellow Joanne	Injection
11:00am	Ramp with only Bunch by bunch damper K. Mernick, KSS, ...	Ramp
1:00pm	BBQ chromaticity Vahid	Injection
3:00pm	3Qy measurement + correction Luo, Bai, ...	Injection
5:00pm	DX aperture scan Luo	store
6:00pm	Beam-Beam study Luo, Simon	store
9:00pm	BBQ chromaticity Vahid	Injection
11:00pm	Spin flipper setup Bai, Jorg, Oddo, ...	Injection
12:00am	Back2Physics	