

Scheduling Meeting

Monday 8 April 2013

Attendees: Mei Bai, Bill Christie, Wolfram Fischer, Haixin Huang, Andrei Poblaguev, Vahid Ranjbar, Huber van Hecke.

- BLIP running
- NSRL Run 13A
- RHIC Physics Run

Agenda:

1. Beam development.

- Switched to the FY12 lattice on Thursday, April 4.
- No reliable results yet because of the G10 problem.
- A dedicated time for the beam development (several hours) is assumed to be at Thursday

2. APEX ([Wednesday, April 10, 8:00 – 24:00](#)).

[Schedule for the week](#) ➔

Schedule for the week of April 8

Monday	April 8	00:00 - 24:00	Run Physics*	
Tuesday	April 9	00:00 - 24:00	Run Physics*	
Wednesday	April 10	00:00 - 08:00 08:00 - 24:00	Run Physics* APEX	
Thursday	April 11	00:00 - 24:00	Run Physics*	Beam Development Time (?)
Friday	April 12	00:00 - 24:00	Run Physics*	
Saturday	April 13	00:00 - 24:00	Run physics*	
Sunday	April 14	00:00 - 24:00	Run Physics*	
Monday	April 15	00:00 - 24:00	Run Physics*	
Tuesday	April 16	00:00 - 24:00	Run Physics*	
Wednesday	April 17	00:00 - 06:00 06:00 - 18:00 18:00 - 24:00	Run Physics* Maintenance Run Physics*	

* 8-hour physics stores, beam development between them

APEX

RUN-13

APEX Schedule April 10, 2013

8:00am	BBQ chromaticity Vahid	Spin flipper setup Bai, Jorg, Oddo, ...	Injection
11:00am		3Qx measurement +correction Luo, Bai, ...	Injection
1:00pm		Optics measurements	store
4:00pm		Ramp optics, Phase measurement+correction Chuyu, Minty	Ramp, Store
6:00pm		DX aperture scan Luo	Injection
6:30pm		Beam-Beam study Luo, Simon	Injection
9:00pm		BBA • Blue and Yellow Joanne	
11:00pm		Back2Physics	
12:00am			