

Scheduling Meeting

Monday 22 April 2013

Attendees: Mei Bai, Bill Christie, Wolfram Fischer, Haixin Huang, Peter Ingrassia, Yousef Makdisi, Andrei Poblaguev, Vahid Ranjbar, Huber van Hecke, Ray Zaharatos.

- BLIP running
- NSRL Run 13A
- RHIC Physics Run

Agenda:

1. A long maintenance on May 1.

- STAR request 14-16 hours to install new detector
- such a long maintenance will be helpful to renew targets at the RHIC polarimeter and for works with e-Lens
- if STAR will not be ready, then maintenance will be on May 8, and APEX on May 1.

2. Machine development studies

- Thursday, April 23, 6 hours.

3. APEX (Wednesday, April 22, 8:00 – 24:00).

[Schedule for the week](#) 

Schedule for the week of April 22

Monday	April 22	00:00 - 24:00	Run Physics*	
Tuesday	April 23	00:00 - 24:00	Run Physics*	
Wednesday	April 24	00:00 - 08:00 08:00 - 24:00	Run Physics* APEX	
Thursday	April 25	00:00 - 24:00	Run Physics*	Machine development studies (6 hours)
Friday	April 26	00:00 - 24:00	Run Physics*	
Saturday	April 27	00:00 - 24:00	Run physics*	
Sunday	April 28	00:00 - 24:00	Run Physics*	
Monday	April 29	00:00 - 24:00	Run Physics*	
Tuesday	April 30	00:00 - 24:00	Run Physics*	
Wednesday	May 1	00:00 - 06:00 08:00 - 24:00	Run Physics* Maintenance	

* 8-hour physics stores, beam development between them



APEX

RUN-13

APEX Schedule

April 24, 2013

8:00am	Collimator study Montag, Drees	Injection
9:00am	Impedance study Blaskiewicz, Simon, Nicolos	Injection Spin flipper setup Bai, Jorg, Oddo, ...
12:00pm	Impedance study Blaskiewicz, Simon, Nicolos	Injection /store
3:00pm	AC dipole Optics measurements/ correction: GRD, Shen, Bai	Store
6:00pm	BBBD transfer function measurement Brannan, Mernic, ...	Injection
8:00pm	Beam-Beam study Luo, Simon	Store
10:00pm	Optics correction Chuyu	
11:00pm	Back2Physics	
12:00am		

