

# Scheduling Meeting

Monday 29 April 2013

**Attendees:** Mei Bai, Bill Christie, Wolfram Fischer, Haixin Huang, Peter Ingrassia, Yousef Makdisi, Phil Pile, Andrei Poblaguev, Paul Sampson, Huber van Hecke.

- BLIP running
- NSRL Run 13A
- RHIC Physics Run

## **Agenda:**

### **1. APEX and Maintenance.**

- *Wednesday, May 1.*     **APEX 8:00 – 24:00**  
Maintenance at the booster before APEX begin  
Maintenance at OPPIS behind APEX (*if necessary, until 16:00*)
- *Wednesday, May 8.*     **Maintenance 8:00 – 22:00**
- *Wednesday May 15.*     **APEX (?)**

### **2. Machine development studies**

- *Thursday, May 2,*     **6 hours** (*if necessary*).

**[Schedule for the week](#)** ➔

## Schedule for the week of April 22

Monday	April 29	00:00 - 24:00	Run Physics*	Phenix access for 2-3 hours
Tuesday	April 30	00:00 - 24:00	Run Physics*	
Wednesday	May 1	00:00 - 08:00 <b>08:00 - 24:00</b>	Run Physics* <b>APEX</b>	
Thursday	May 2	00:00 - 24:00	Run Physics*	Machine development studies (6 hours)
Friday	May 3	00:00 - 24:00	Run Physics*	
Saturday	May 4	00:00 - 24:00	Run physics*	
Sunday	May 5	00:00 - 24:00	Run Physics*	
Monday	May 6	00:00 - 24:00	Run Physics*	
Tuesday	May 7	00:00 - 24:00	Run Physics*	
Wednesday	May 8	00:00 - 08:00 <b>08:00 - 24:00</b>	Run Physics* <b>Maintenance</b>	

\* 8-hour physics stores, beam development between them



## APEX Schedule

May 1, 2013

8:00am	Injection	Collimator study Montag, Drees
10:00am	Injection	Impedance study Blaskiewicz, Simon, Nicolos, Liu
1:00pm	store	Beam-Beam study Luo, Simon
4:00pm	Injection	Polarimeter study Huang, Zelenski, ...
6:00pm	Injection	Longitudinal impedance measurement Brannan, Mernic, ...
9:00pm	Store	Local+global Optics correction: GRD, Shen, Bai, Simon, Yun
11:00pm		Back2Physics
12:00am		

