Scheduling Meeting

Monday 13 May 2013

<u>Attendees:</u> Bill Christie, Yun Luo, Yousef Makdisi, Phil Pile, Andrei Poblaguev, Paul Sampson, Vincent Schoefer, Hubert van Hecke

- BLIP running
- RHIC Physics Run

Agenda:

- 1. Updated schedule.
 - Run ends Monday, June 10, 8:00
 - A 16-hours APEX for 5.86 GeV protons (to be discussed tomorrow at the machine/experiment meeting)
- **2.** Access to connect blue gun heater at e-Lens
 - Wednesday, May 15 (8:00 9:00)*
- 3. APEX
 - Wednesday, May 15 (9:00 15:00)*
- 4. Machine development studies
 - Thursday, May 16 (3 hours, if necessary)



^{*} Some work scheduled for Wednesday, is supposed to be done today behind OPPIS maintenance.

Schedule for the week of May 13

Monday	May 13	00:00 - 24:00	Run Physics*	OPPIS maintenance behind the store
Tuesday	May 14	00:00 - 24:00	Run Physics*	
Wednesday	May 15	00:00 - 06:00 08:00 - 09:00 09:00 - 15:00 15:00 - 24:00	Run Physics* Access APEX Run Physics*	
Thursday	May 16	00:00 - 24:00	Run Physics*	Machine development studies (3hours)
Friday	May 17	00:00 - 24:00	Run Physics*	
Saturday	May 18	00:00 - 24:00	Run physics*	
Sunday	May 19	00:00 - 24:00	Run Physics*	
Monday	May 20	00:00 - 24:00	Run Physics*	
Tuesday	May 21	00:00 - 24:00	Run Physics*	


^{* 8-}hour physics stores, beam development between them



13 May 13

Scheduling Physicist: Andrei Poblaguev

C-A Operations-FY13







APEX Schedule May 15, 2013

Injection	Injection	Ramp		
ce study 	icolos, Liu	io n		
Longitudi <mark>nal Impedanc</mark> e study K. Mernick, M. Brenna,	Impedance study Blaskiewicz, Simon, Nicolos, Liu	Ramp Optics Correction C. Liu, M. Minty,	Back2Physics	
Longitudi K. Mernic	Impedan Blaskiew	Ramp C. Liu, I	Back	
08:00am	11:00am	12:00pm	14:00pm	15:00pm

