

# APEX Schedule

March. 9, 2011

<p><b>~ 8 ramps</b>   <b>56x56, Energy ramp only</b></p> <p><b>Polarization working point scan</b> <b>Huang+RHIC CNI team</b></p>	Store	Injection 6x6	~3 ramps 6x6	<b>back2physics</b>
	<b>Store Tune Scan</b> <b>Luo</b>	<b>Spin Flipper</b> <b>Bai,Pablo,Ondo,Craig,Kevin</b>	<b>Orbit, tune, coupling,chromaticity feedback</b>	
		<b>Microwave instability Measurement</b>	<b>Minty, AI</b>	
	<b>10HzGOFB ORM (20min) store activity</b> <b>Minty, Liu</b>	<b>Ptitsyn, Zhang</b>	<b>Optics measurements</b> <b>Bai, Joe, GRD</b>	
	<b>8am</b>	<b>3pm</b>	<b>6pm</b>	<b>8pm</b>
				<b>11pm</b>
				<b>12am</b>