

Time Meeting March 5, 2013

Agenda

- Safety
- Schedule
- Machine and system reports



Safety and training

Ray Karol




A Little Diversion

Ray Karol 2/26/2013



Schedule

Continue to follow the preliminary schedule until guidelines from DOE



- BLIP Run continues
- NSRL Run13A starts on March 18
- RHIC in preparation for the physics run

- March 1: Sequestration went into effect
- March 8: RHIC physics starts
 - Maintenance (triggered by LIPA power feed work)
- March 13: Booster OFF (LIPA power feed work)
- March 18: NSRL run starts
- March 20: Scheduled Maintenance



Schedule

Monday	March 4	00:00 - 08:00 08:00 - 24:00	Store for experiment setup Ramp and store development	
Tuesday	March 5	00:00 - 08:00 08:00 - 24:00	Store for experiment setup Ramp and store development	
Wednesday	March 6	00:00 - 24:00 08:00 - 24:00	Store for experiment setup Ramp and store development	
Thursday	March 7	00:00 - 08:00 08:00 - 24:00	Store for experiment setup Ramp and store development	
Friday	March 8	00:00 - 24:00	Switch to the pp physics run Maintenance	Maintenance during day hours due to the LIPA power feed work
Saturday	March 9	00:00 - 24:00	pp Run	
Sunday	March 10	00:00 - 24:00	pp Run	
Monday	March 11	00:00 - 24:00	pp Run	
Tuesday	March 12	00:00 - 24:00	pp Run	
Wednesday	March 13	00:00 – 24:00	pp Run	Booster will be off during day hours due to the LIPA power feed work. A long store at RHIC is planned for that hours.



Machine and system reports

- RHIC pp Run13
- STAR
- PHENIX
- BLIP
- AGS
- Maintenance
- Operations

Vahid Ranjbar

Bill Christie

Hubert van Hecke

Leonard Mausner

Haixin Huang

Paul Sampson

Peter Ingrassia



Next Time Meeting

Next Time Meeting: Tuesday, March 12
1:30PM, Snyder