
# Accelerator Support and Maintenance





## Access LIPA work Friday

- LIPA taking feed for Booster MMPS down for emergency repair.
- Scheduled Maintenance activities during the outage.
- Official "Maintenance Days" after physics declaration.
- Friday treated same as MD.



#### **Machine Status:**

- LINAC and BLIP may run through the outage- NO ACCESS PLANNED.
- AGS Controlled Access ~0900-1600hrs.
- RHIC and AtR opened in CA or RA during working hours.
- Meeting to finalize schedule here, Thursday at 1500hrs.



### Major Jobs:

- PHENIX:
  - AC repair.
  - Si detected insertion.
- e-Lens:
  - Power tie-in.
  - Water tie-in.
  - Continued installation.
- AGS:
  - Chiller work.
  - Water System.



#### **Tentative Schedule:**

- 0800hrs:
  - Begin Accesses- AGS LOTO as necessary (begin early if RHIC store in progress).
  - RHIC access may be delayed slightly if store active.
- 1600hrs:
  - Secure AGS, Restore systems.
  - Sweep RHIC as necessary.
- 1800hrs:
  - Resume setup when power is restored.
- Final details published 3/7.

