

# Time Meeting March 19, 2013

## **Agenda**

- Safety
- Schedule
- Machine and system reports



## Safety and training


Ed Lessard





### Schedule

#### Continue to follow the preliminary schedule



- BLIP Run continues
- NSRL Run13A
- RHIC run Physics (ramp/store development continues)

March 18: NSRL run 13A started

• March 20: Scheduled Maintenance (LIPA outage 6:00-18:00)

March 27: APEX



### Schedule

Monday	March 18	00:00 - 24:00	Run Physics*	
Tuesday	March 19	00:00 - 24:00	Run Physics*	
Wednesday	March 20	00:00 - 06:00 <b>00:06 - 20:00</b> 20:00 - 24:00	Run Physics*  Maintenance Run Physics*	LIPA outage Store dump at 8am New targets in the CNI polarimeter (~10 hours)
Thursday	March 21	00:00 - 24:00	Run Physics*	
Friday	March 22	00:00 - 24:00	Run Physics*	
Saturday	March 23	00:00 - 24:00	Run physics*	
Sunday	March 24	00:00 - 24:00	Run Physics*	
Monday	March 25	00:00 - 24:00	Run Physics*	
Tuesday	March 26	00:00 - 24:00	Run Physics*	
Wednesday	March 27	00:00 - 08:00 <b>08:00 - 24:00</b>	Run Physics*  APEX	

<sup>\*</sup> Ramp/store development concurrently with physics runs.



# Machine and system reports

- RHIC pp Run13
- STAR
- PHENIX
- AGS
- OPPIS
- Maintenance
- Operations
- RCF

Vahid Ranjbar

Len Eun

**Hubert van Hecke** 

Haixin Huang

Anatoli Zelenski

Paul Sampson

Peter Ingrassia

Michaels Ernst



## Next Time Meeting

Next Time Meeting: Tuesday, March 26
 1:30PM, Snyder