

Time Meeting March 26, 2013


<u>Agenda</u>

- Safety
- Schedule
- Machine and system reports



Safety and training


Ed Lessard





Schedule

Continue to follow the preliminary schedule



- BLIP Run continues
- NSRL Run13A continues
- RHIC run Physics
 (beam development between 8-hours stores)

- March 27: APEX (8:00 24:00)
- April 3: Scheduled Maintenance (8:00-16:00)



Schedule

Monday	March 25	00:00 - 24:00	Run Physics*	Switch to 8-hour physics store
Tuesday	March 26	00:00 - 24:00	Run Physics*	Switch to the AGS harmonic 12 operation
Wednesday	March 27	00:00 - 08:00 08:00 - 24:00	Run Physics* APEX	
Thursday	March 28	00:00 - 24:00	Run Physics*	Injection lifetime study (4 hours)
Friday	March 29	00:00 - 24:00	Run Physics*	
Saturday	March 30	00:00 - 24:00	Run physics*	
Sunday	March 31	00:00 - 24:00	Run Physics*	
Monday	April 1	00:00 - 24:00	Run Physics*	
Tuesday	April 2	00:00 - 24:00	Run Physics*	
Wednesday	April 3	00:00 - 08:00 08:00 - 16:00	Run Physics* Maintenance	

^{* 8-}hour stores, Beam development between stores



Machine and system reports

- RHIC pp Run13
- STAR
- PHENIX
- BLIP
- AGS
- APEX
- Operations
- RCF

Vahid Ranjbar

Pibero Djawotho

Hubert van Hecke

Leonard Mausner

Haixin Huang

Mei Bai

Peter Ingrassia

Michaels Ernst



Next Time Meeting

Next Time Meeting: Tuesday, April 2
 1:30PM, Snyder