

APEX Schedule

December 18-19 2007

Ramp dAu62: testing Ramp development, 6 bunches Physics store BBQ + feedback	~1 h at injection ~1 h ramps+ store	Injection Hysteresis injection	Store 6 bunches Priority: blue
08-17 Beta* squeeze in blue Pilat, Litvinenko Satogata, Tepikian, Bruno, Malitsky, Bai, Ptitsyn, Drees + others...	08-14 Collimation at injection and on the ramp YELLOW Drees	07-33 Tune + Orbit + Chrom Drifts Morris Fischer Marr	08-27 Optics measurements Bai
8pm	2am	4am	6am

7:00 am
Injectors OFF