

STAR status

- All detectors for Run22 are installed (except BBC) and operational
- With RHIC start-up schedule change, continue STAR operation without an interruption
- TPC running well (with new Gated Grid system)
- new Forward detector systems are being commissioned
 - limited without collisions, special trigger to enhance the signal being implemented
 - FST(Forward Silicon Tracker), sTGC(small Thin Gap Chamber) , FCS(Forward Calorimeter System)
- Magnet has been stable
- Cosmic and laser data taking since 11/11 -
 - Detector/trigger setup, calibration, commissioning
 - Magnet polarity change (11/15) for calibration data sets, will switch back to the nominal polarity on 11/18, and install BBC