STAR updates 11/30/21 - Zilong Chang (BNL)

- Summary: Commissioning all detectors including new forward detectors,
 FST+sTGC+FCS without collisions is complete, and we are ready for collisions
- Progress last week:
 - 1. Cosmic data taking with magnet off, no ETOF (for R/D)
 - 2. Calibration runs: sTGC HV scan, and FST HV and latency scans
- Plan for this week:
 - Magnet work on Monday and Tuesday, corrected the east pole-tip trim current and the magnet is stable
 - Cosmic runs with field on and off to finish off the proposed calibration runs
 - 3. Ready for beam injections
 - Further commission our detectors, especially forward upgrade detectors, with collisions