## STAR updates 12/14/21

TOF + BEMC

- Summary: all detectors ready for beams, in various stages of commissioning
- Progress during last week:
  - Global timing was set
  - Commissioning done for BBC
  - Voltage scans for VPD and EPD
  - Timing scans for calorimeters
  - Analyzing scalers from ZDC
- Plan for this week:
  - Finish commissioning for central detectors, today / overnight
  - Commissioning for forward upgrade

BBC + FPD

**VPI** 

ZDC

1/1