


# BRAHMS Run5 pp Status

Wed Apr 6 00:00:00 2005  
Wed Apr 13 12:00:00 2005



- Goal:  $5\text{pb}^{-1}$  delivered (see last week's slide)  
( $\langle\text{ZDC}\rangle \sim 450/\text{sec}$  at 50% uptime for 10 weeks)
- New CC counters are installed and working
- Triggers are setup for physics
  - Min-bias trigger (CC1+CC2) and Spectrometer triggers
- Need ~2hours access to finish cabling for MRS-t0 counters (Friday)

April 13 2005

RHIC Planning Meeting