

2-24 Meeting - KOPIO 1.4.3 Status Report

- ☐ Cost Scrubbing completed (exception security)
- ☐ Excel spreadsheet updates - 90% complete
 - Needs to be reviewed/compared to RLS data
 - Security needs final update
- ☐ RLS – all data has been entered but needs to be moved to schedule dates
- ☐ Cost Book – 90% complete
- ☐ Summary of total costs for WBS 1.4.3
 - Total direct w/cont \$8,294,588 reduced from \$9,376,389
 - Total burdened \$10,243,827 reduced from \$11,626,259