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Important systems for Run-13 
 

• W trigger 
– Both RPC’s are now in the trigger   

• MPC – Muon Piston Calorimeter 
– Trigger on forward pi0 

• VTX  - silicon vertex detector, and 
the FVTX – forward silicon detector 
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RPCs 
 

• RPC1 (shown), located in front of 
the Muon arms, RPC3 located 
behind the Muon arms 

• Added shielding in the tunnel 

• Added cooling 
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MPCs – Muon Piston Counters 
 

• Beam dump during Run-12 damaged South MPC 

• Repaired during the shutdown, and reinstalled  

• We are still vulnerable to such an event 
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VTX and FVTX 
 

• Commissioning was going well in 
December, but 

• Massive leaks were seen in the outer 
barrel layer of the VTX (stripixels) 

• Removed the East half of the detector in 
January, disassembled it, reassembled 
with only the FVTX, and reinstalled in the 
IR 

• Rapid investigation identified galvanic 
corrosion between carbon and Aluminum 
as the cause 

• VTX pixels (inner 2 barrels) and FVTX 
don’t use Aluminum 

• FVTX (again) fully functional 
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Commissioning continues 
 

• FVTX back and operating (>96% live channels) 

• Flammable gas is on since Feb 1, 2-person watch shifts started Jan 22 

• First Cosmic data taken last night 

• Magnets on today 

• Shielding wall is up, plan to roll in on Friday 8 

• Full shifts starting Feb 11 

 

 

 

6 Hubert van Hecke - 05 Feb 13 Time meeting 



Run-13 top priority: finish the W program 
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Inclusive high pT leptons 
∫Ldt=300pb-1 in 30cm, P≥0.55 
250pb-1 recorded in Run-13 
 -> ~750pb-1 delivered 
 



After that, energy scan program 
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backup 
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