
RHIC Run 12
 16th Time Meeting

Tuesday 1 May 2012

WELCOME !WELCOME !

•Safety first

•SP's slide

•Experiments and Machines, status
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Safety Training

•Ed Lessard
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SP's Slide

- UxU Physics at RHIC is running steadily,  with I/bunch~2.2e8, 

16 days left

   * LIPA shut off 69kV BMMPS feed line last Saturday, ~0600-1500.

      A store for Physics was put up at 0549 and extended to 1540 to 
allow for that scheduled LIPA work to take place.  

    * Same scenario planned on next Wed,  9th.  12 to 16 hrs needed 
depending on what problems LIPA encounters – more below

- NSRL is running steadily.  Next week. Is a NRO week. 

- BLIP is running steadily. 

Program for the coming week : Program for the coming week : 
      - Stores to Physics. 

      - Next APEX  is tomorrow, Wednesday, 9 hours, 0800-1900

      - Next Maintenance : Wednesday 9 May.  Activities will be 
scheduled to maximize RHIC running, accouting for LIPA.

         → NSRL is considering cancelling Wednesday’s NRO running 
and adding Saturday 12th to its schedule instead. 3



Experiments and 
Machine, Status

RHIC Yun Luo

STAR Alex Schmah

PHENIX Xiaochun He

RCF Michael Ernst

Injectors Kip Gardner

BLIP Len Mausner

APEX Mei Bai

Operation Peter Ingrassia
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Next Time Meeting

Tuesday 8 May
1:30

Snyder

    MANY THANKS FOR YOUR PARTICIPATION MANY THANKS FOR YOUR PARTICIPATION 

AND FOR YOUR CONTRIBUTIONSAND FOR YOUR CONTRIBUTIONS
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