

Scheduling Meeting

Monday 6 May 2013

Attendees: Bill Christie, Wolfram Fischer, Haixin Huang, Peter Ingrassia, Yun Luo, Yousef Makdisi, Phil Pile, Andrei Poblaguev, Vahid Ranjbar, Paul Sampson.

- **BLIP running**
- **NSRL Run 13A**
- **RHIC Physics Run**

Agenda:

1. **[New schedule.](#)**
2. **Maintenance**
 - **Wednesday, May 8 (8:00 – 22:00)**
 - Installation of the HFT PXL detector (STAR)
 - New targets at the CNI polarimeter
 - Major maintenance at OPPIS
3. **Machine development studies**
 - **Thursday, May 9 (4 hours, if necessary)**

[Schedule for the week](#) ➔




Schedule for the week of May 6

Monday	May 6	00:00 - 24:00	Run Physics*	
Tuesday	May 7	00:00 - 24:00	Run Physics*	
Wednesday	May 8	00:00 - 06:00 06:00 - 22:00 22:00 - 24:00	Run Physics* Maintenance Run Physics*	Installation of the STAR HFT PXL detector New targets at CNI polarimeter Major maintenance at OPPIS
Thursday	May 9	00:00 - 24:00	Run Physics*	Machine development studies (4 hours)
Friday	May 10	00:00 - 24:00	Run Physics*	
Saturday	May 11	00:00 - 24:00	Run physics*	
Sunday	May 12	00:00 - 24:00	Run Physics*	
Monday	May 13	00:00 - 24:00	Run Physics*	
Tuesday	May 14	00:00 - 24:00	Run Physics*	

* 8-hour physics stores, beam development between them



C-A Operations-FY13

-  concurrent with RHIC
-  setup with beams
-  ramp up luminosity

planned, budget permitting

