

# PHENIX Status

- Dec 1: 2-person watch shifts
- Dec 3: switched on flammable gas
- Dec 6: HBD on CF4
- Dec 8:
  - HBD HV test
  - MuID HV test
  - Tunnel work (non-critical)
- Dec 15: full 5-person shifts