

CeC PoP Experiment

January 11, 2022

CeC Operation

- We continued to setting up the electron beam in the diagnostics beamline
- Solenoids in the common section were aligned except solenoid 6, which requires further efforts
- Cathode QE is 0.8%
- This week we expect to move solenoid 6 in position, test ASE board, and set-up gold beam for CeC experiment
- If ASE tests are successful we will start propagating beam in the common section