## APEX Plan for Feb 10, Thursday

(9:00pm - 19:00 am)

09:00am		
	Setup 3.85GeV Au Travis, Vincent, MCR	crew, etc
10:30am		
	Electron-ion Heatin	
	Sergei, LEReC team	i, IVICK crew
17:30pm		
•	Back to physics MCR crew	
19:00pm		

## Notes

## Feb 3, 2022, Thursday

Au setup at 3.85GeV!

Looks like everything we wanted was accomplished:

Au setup at 3.85GeV in RHIC with 28MHz RF was established.

LEReC setup was established.

Electron and ion beams were timed together.

Electron beam energy was scanned, energy matched and cooling observed.

LEReC should be ready for APEX with Au ions at 3.85GeV in the future.

(copied from Alexei)