

# STAR updates 12/7/21 – Zilong Chang (BNL)

- ▶ Summary: **all detectors are ready for collisions**
- ▶ Progress last week:
  1. Cosmic data taking except ETOF (for R/D)
  2. Finished calibration runs for **the forward upgrade detectors**: sTGC and FST
  3. Recovered from the power outage on Friday afternoon
  4. **Trigger detectors** such as vertex detectors, and calorimeters **performed well** with beams in the ring
- ▶ Plan for this week:
  1. **Commission our detectors with stable collisions**, global timing and trigger detector calibrations
  2. Send MCR scaler rates, and monitoring trigger rates
  3. Further commission **the forward upgrade detectors** as time goes by